

PROJECT SCHEDULE

Notice to Proceed
December 16, 2014



Collect Data

Public Kick-Off Meeting
March 31, 2015

← WE ARE HERE



Develop and Analyze Several Alternatives

Alternatives Public Meeting
January 2016 (Tentative)



Select a Recommended Alternative

Public Hearing
April 2016 (Tentative)



Finalize Engineering and Environmental Reports

**Florida Department of
Transportation Approval**
July 2016 (Tentative)