



# STUDY SCHEDULE

**Study Start Date**  
**December 16, 2014**




Collect Data

**Public Kick-Off Meeting**  
**March 31, 2015**



Develop and Analyze Several Alternatives


**Alternatives Public Meeting**  
**October 20, 2015**



Select a Recommended Alternative

**Public Hearing**  
**February 25, 2016**

**WE ARE  
HERE**



Finalize Engineering and Environmental Reports

**Florida Department of  
Transportation Approval**  
**April 2016 (Tentative)**

